
 
 

 
 

  

 

 
 
 

  

 
 

  

 
 

  

 
 

 
 

   

 
 

 

 
 
 

Haley & Aldrich, Inc.
 
465 Medford St.
 

Suite 2200
 
Boston, MA  02129-1400
 

Tel: 617.886.7400 
Fax: 617.886.7600 

HaleyAldrich.com 

30 July 2009 
File No. 11845-146 

Mr. Joseph F. LeMay, P.E. 
Remedial Project Manager 
United States Environmental Protection Agency - Region 1 
One Congress Street, Suite 1100 
Boston, Massachusetts 02114-2023 

Subject: 112 Commerce Way Development  
Completion Report Letter 

  Woburn, Massachusetts 

Dear Mr. LeMay: 

Construction activities at the 112 Commerce Way Development in Woburn, Massachusetts have been 
completed. On behalf of the project owner, 112 Commerce Way LLC, we have prepared this Completion 
Report Letter to fulfill the requirements of Appendix IV, Section III, subparagraph 11 of the Grant of 
Environmental Restriction and Easement (Grant), dated 28 March 2009. 

The project site is located within the bounds of the Industri-Plex Superfund Site, specifically within areas of 
Industri-Plex site classified as “Class B” and “Class C” land; however, construction activities were 
undertaken only in areas of the site classified as “Class B” land. No “Class C” land was disturbed as part of 
the development activities.  

Haley & Aldrich, Inc. (Haley & Aldrich) served as the Independent Professional for the project. 
Representatives of Haley & Aldrich or our Health and Safety Subconsultant, Cashins & Associates, Inc. 
(Cashins), were present at the site on a full-time basis for the majority of the intrusive construction. With 
EPA approval, Haley & Aldrich reduced their presence to part-time monitoring near the end of the project 
when limited intrusive activities were occurring. During July 2009 following completion of construction 
activities, the Independent Professional and the Owner visited and reviewed the site in accordance with the 
Closure Process outlined in the approved work plan.  

To the best of our knowledge based on our observations and information provided by project team members, 
the intrusive activities at the site were undertaken in compliance with the approved Work Plan dated 23 July 
2008 and Section IV (“Technical Requirements”) of Appendix IV of the Grant, with the exception of the 
approved variances outlined in the attached Table I. The variances were discussed with and approved in 
writing by the EPA before the activities were undertaken. Please refer to the attached Table I for further 
details. 

A summary of the earthwork-related construction activities undertaken at the site and the results of the 
required air monitoring are contained in Haley & Aldrich Weekly Field Report numbers 1 through 18 and 
Cashins Daily Health and Safety Summary Reports dated 2 September through 17 December 2008. The 
referenced reports were previously submitted to the EPA under separate cover. Analytical test data obtained 
from soil and groundwater samples collected on the site and of materials imported to the site (crushed stone 
and soil) were also previously transmitted to the EPA under separate cover. The attached redline versions of 
the site utility and grading plans prepared by Maverick Construction; indicate the as-built locations and 
elevations of the new building structures, utilities and surface grading.   
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As indicated in the approved Work Plan, construction at the site included permanent modifications to the 
existing South Hide Pile geotextile cover located within “Class B” areas of the site. The attached 
Figures titled “Cover Modifications”, Sheets 1 and 2, dated 28 July 2009 and prepared by Maverick 
Construction; provide an As-built record of the cover modifications that were performed. To the best of our 
knowledge, the cover modifications undertaken at the site were completed in compliance with the approved 
Work Plan (including variances) and Section IV (“Technical Requirements”) of Appendix IV of the Grant. It 
is our opinion that the new cover as constructed and represented on the referenced as-built plan provides 
protection of human health and the environment equivalent to the previous cover.  

Paul Ozarowski, P.E., LSP was listed as the Independent Professional in the approved Work Plan, however, 
due to staffing changes, Mr. Elliot I. Steinberg, P.E., LSP of Haley & Aldrich has assumed the 
responsibilities of Independent Professional for the project. In accordance with the provisions for an 
Independent Professional outlined in the Grant, Appendix I, Paragraph V., Mr. Steinberg is a licensed 
Hazardous Waste Site Cleanup Professional (LSP) and Professional Engineer (P.E., Civil), and has 
reviewed the Grant and the approved work plan to become familiar with the requirements of the Grant 
including its appendices as described in the approved Work Plan. Mr. Steinberg was also briefed on the 
project background, construction activities and encountered conditions by the Haley & Aldrich Project 
Manager and Officer in Charge, and visited the site with the Haley & Aldrich Project Manager during July 
2009 to view site conditions first hand.  

On behalf of our client and the 112 Commerce Way project team, we thank the EPA for its cooperation, 
guidance and consideration during this project. Please feel free to contact the undersigned if you wish to 
discuss any aspect of this Completion Report Letter.  

Sincerely yours, 
HALEY & ALDRICH, INC. 

Michael J. Weaver, P.E. 

Elliot I. Steinberg, P.E., LSP Steven R. Kraemer, P.E., D. GE 
Vice President / Independent Professional Senior Vice President 

Attachments: 
Table I - Approved Variances From Work Plan 
Figures - Redline Versions of Site Grading and Drainage and Utility Plans (3 Sheets) 
Figures – “Cover Locations” – Sheet Numbers 1 and 2 (2- Sheets) 

c: Massachusetts DEP; Attn: Jennifer McWeeney 
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TABLE I - APPROVED VARIANCES FROM WORK PLAN 
112 Commerce Way Development 
Woburn, Massachusetts 

Date Submitted 
to EPA 

Date of EPA 
Approval Issue Conditions for Approval 

12/17/2008 12/17/2008 
Daily air monitoring and contaminated materials oversight by 
SHSO to be suspended because on-going excavation is 
minimal. 

None. 

11/25/2008 12/2/2008 

Alternate site retaining wall construction procedure along west 
side of site. Existing geotextile to be located by hand-digging 
holes 10-ft on center. Soils overlaying fabric to be removed by 
mini-excavator. 

Test holes to indicate geotextile is relatively flat, excavation 
with rubber blade and within 6-inches of geotextile, H&A to 
have full-time representation, and work to stop if geotextile 
damaged. 

11/11/2008 11/13/2008 
Selection of topsoil for the site. Contractor supplied analytical 
test data for 6 samples that did not meet all criteria in Table I of 
Work Plan. 

EPA approved use of material from Linden Street in Waltham, 
MA. 

10/27/2008 10/30/2008 
Proposal to segregate, decontaminate, and re-use gravel 
material encountered within the infitration basin to construct 
the slope on the south side of the site. 

Dust supprression as necessary, inspect washed rock prior to 
placement, and minimize suspended solids to the fractational 
tank. 

10/15/2008 10/16/2008 Use of Earthstop 500 (polymer spray) to cover stockpiles at 
night in lieu of tarps. 

Spray material only on piles. No over-spraying on adjacent 
properties/roadways. 

10/1/2008 10/6/2008 Treatment and on-site re-use of dewatering effluent generated 
during installation of deeper utilities, for dust suppression. 

Testing protocols and groundwater zones established by the 
EPA. 

9/26/2009 10/3/2009 Stockpiles of clean imported materials and clean reclaimed 
asphalt and concrete to be stockpiled outside the SMMA. None. 

9/26/2009 10/3/2009 Leave some existing utility structures in place and fill with 
flowable fill rather than excavate and remove them. 

Utilities abandonded in place to be located by owner in case 
future excavations will cross the area. 

9/9/2008 9/10/2008 SMMA to be constructed using earth berms in lieu of concrete 
barriers. 

Earth berms elevated around perimeter and a second layer of 
HDPE be placed in the SMMA prior to transportation of soils. 

9/4/2008 9/4/2008 Soil samples to be removed from the site for geotechnical 
testing. Material to be returned when testing is completed. 

Haley & Aldrich File No. 11845-146 
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CATCH BASIN ACTUAL ELEVATIONS 
STRUCTURE RIM INVERT OUT 
CB1a 66.32 63.53 
CB1b 68.11 64.85 
CB3 67.90 64.35 
CB4a 68.75 65.97 
CB4b 67.48 64.97 
CB5 67.85 64.71 
CB9 67.84 64.62 
CB11a 65.33 62.55 
CB11b 65.67 62.77 
CB11c 65.41 62.64 
CB11d 65.56 63.11 
CB12a 66.09 63.26 
CB12b 65.59 61.80 
CB12c 65.46 61.96 
CB13 65.44 62.00 

Notes: 
1. ALL ELEVATIONS REFER TO NGVD '29. 

2. 

OIL-WATER SEPARATOR ACTUAL ELEVATIONS 
STRUCTURE RIM INVERT IN INVERT OUT 
OWS-A 66.95 64.28(T.D.) 64.03 
OWS-B 69.96 64.45(T.D.) 64.21 

DRAINAGE MANHOLE ACTUAL ELEVATIONS 
STRUCTURE RIM INVERT IN INVERT IN INVERT IN  INVERT OUT 
DMH1 66.41 63.41(CB1a) 63.57(CB1b) 63.56(OWS-A,B) 63.32 
DMH2 67.81 62.85(DMH1) - - 62.81 
DMH3 68.68 63.75(CB3) 62.51(DMH2) - 62.47 
DMH4 67.80 64.86(CB4a) 64.87(CB4b) - 64.77 
DMH5 68.25 64.53(CB5) 64.52(DMH4) - 64.42 
DMH6 69.78 65.95(ROOF) - - 65.71 
DMH7 69.78 64.48(DMH6) 65.95(ROOF) - 62.73 
DMH8 68.77 61.58(36") - - 61.48 
DMH9 68.35 64.20(CB9) 61.36(DMH8) 61.36(DMH3) 61.14 
DMH10 - - - - -
DMH11 66.26 62.11(CB11a,b) 62.10(CB11c) 62.13(CB11d) 61.84 
DMH12 65.83 61.58(CB12a,b,c) 61.56(ROOF) 61.32(DMH11) 61.08 
DMH13 66.01 61.55(CB13) 60.58(DMH12) 60.60(DMH9) 60.48 
DMH14 - - - - -
DMH15 67.02 60.10(DMH10) - - 59.49 
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